
Bftafffia JF& Pratt & Whitney
East Hartford, CT 06108 ÎMP .,,. , .-.- . , .—^—————•4|||P A United Technologies Company

December 7, 2001

State of Connecticut
Department of Environmental Protection
Bureau of Water Management
Permitting, Enforcement & Remediation Division
79 Elm Street ; ~ _
Hartford, CT 06106-5127 ..f^b* ta»5Of

Attn: Richard C. Hathaway, Jr., L.E.P.

RE: Consent Order SRD-130 ROMS DOCID ooiooso?
Paragraph B.l.e.(2)- Schedule for Remedial Actions

Dear Mr. Hathaway:

In accordance with Paragraph B.8 of the above referenced Consent order, I hereby certify that:

I have personally examined and am familiar with the information submitted in this document and
all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of
those individuals responsible for obtaining the information, that the submitted information is
true, accurate and complete to the best of my knowledge and belief. I understand that any false
statement made in the submitted information is punishable as a criminal offense under §53-a-
157b of the Connecticut General Statues and any other applicable law.

Sincerely,

UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION

Lorin Sodell
Chief Manufacturing Engineer
Director, Facilities & Services

cc: Lauren Levine, UTC
Elsie Patton, DEP
Juan Perez, U.S. EPA
Denise Horan, Town of East Hartford
Melissa Toni, DEP
Cori Rose, ACOE
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Loureiro Engineering Associates, Inc.

December?, 2001

State of Connecticut
Department of Environmental Protection
Bureau of Water Management
Permitting, Enforcement & Remediation Division
79 Elm Street
Hartford, CT 06106-5127

Attn: Richard C. Hathaway, Jr., L.E.P.

RE: Consent Order SRD-130
Paragraph B.l.e.(2)- Schedule for Remedial Actions

Dear Mr. Hathaway:

We are herein providing notice that the approved schedule contained in Section 3.0 of the
document entitled Remedial Action Work Plan, United Technologies Corporation, Pratt &
Whitney, Willow Brook and Willow Brook Pond, East Hartford, Connecticut dated November
2000, revised May 2001 and July 2001 is being revised. A copy of the revised schedule is being
submitted as an attachment to this letter for your review and approval.

The approved schedule provides for the completion of the construction activities by December
31, 2001. As a result of unforeseen conditions and expansion of the project scope, the
construction activities, site restoration and the establishment of vegetation are anticipated to
continue through June 2002. As a result of the extension of the overall construction period, the
completion dates for post-remediation reports and Environmental Land Use Restrictions have
also been extended to November 2002. It should be noted that the attached schedule contains
assumptions including the ability to continue to work through the winter and that there are no
increases in the overall project scope going forward. Should these assumptions prove incorrect,
the overall impact to the project schedule will be evaluated and a subsequent modification, if
necessary, will be submitted.

It is currently estimated that upon completion, approximately 31,600 cubic yards of
contaminated soil and sediment will have been excavated and disposed of off the site. An
increase of over 150 percent from the approximate 12,500 cubic yard estimate. The additional
volume of contaminated soil results from two factors. First, greater than anticipated lateral and
vertical extent of contamination in planned remediation areas has resulted in a significant
expansion of excavation necessary to achieve remediation goals. Second, the decision to
complete excavation beyond the limits required in Consent Order SRD-130 in select areas of the
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site where, due to physical constraints, the performance of future remediation would not be cost-
effective or prudent.

In accordance with Paragraph B.8 of the above referenced Consent order, I hereby certify that:

I have personally examined and am familiar with the information submitted in this document and
all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of
those individuals responsible for obtaining the information, that the submitted information is
true, accurate and complete to the best of my knowledge and belief. I understand that any false
statement made in the submitted information is punishable as a criminal offense under §53-a-
157b of the Connecticut General Statues and any other applicable law.

If you should have any questions or comments, please contact me or Lauren Levine of United
Technologies Corporation at (860) 728-6520.

Sincerely,

LOUREmO-Ei^/GINEERING ASSOCIATES, INC.

Brian A. Cutler, P.E., L.E.P.
Vice President

Attachment
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Wi 1 1 ow Brook/Willow Brook Pond
•RGB Remediation Project

Project Schedule
ID Task Name Puratior» J S«a»r«
1 Project Initiation 1 d Tue 1/a/O1

2 Meetings with Regulatory Agencies 1»«a Wee* I/IOSOVI

6 Engineering/Design CMMI Wed 1/1OXO1

11 Permitting and Regulatory Review 1Z2d V^ed 1/1OAV1

12 IWRD Pern* Application 122*41 " Wed 1/1OAH

17 Town Major Flood Hazard Application 122<* Wed 1/-1OVO1

22 Town Inland Wetlands Application 1Or<M Wed -I/31VO1

28 Army Corps, of Engineers Individual Permit 122>d i Wed 1/1OVO1

33 Groundwater Remediation Wastewater General Permit led Far! ff/«/O1

37 Storm Water General Permit 31d ItMUi 4S/11T/B1

42 Construction Period (Including Restoration and Establishment of Vegetation) 254d Mon 7/2JO1

45 Post Construction Period 90>d AMon 7/1VD2

46 Prepare Post Remediation Report and Submit to DEP and EPA 90)d Ml«>n 7/1^02

47 Prepare Draft ELURs and Submit to DEP 90>d IVIon 7/1VO2

Finish
Tuei/am

Tue1/30A1

Tue 3/20/01

Fri672SKD1

FriCOMI

Fri6V28«1

Fri6/2MD1

FriCOMH

Fri6V2M1

Fri(U2M1

Fri60U02

Fri 11/1/02

Fri 11/1/02

Fri 11/1/02

Qtr4,2000 Qtr 1,2001 Qtr2,2001 Qtr3,2001 Qtr4,2001 Qtr 1,2002 Qtr2,2002 Qtr3,2002 Qtr4,2fl
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Date:Fn^7/u1 Critical Task Milestone ^

Schedule Contingent Upon Receipt of Approvals from Town of East Hartford P&Z and Wetlands, ACOE, and DEPwithirt tinrw»f%eMm«&s. asstipcrtsated

Summary

RoHed Up Task Rolled Up Milestone ^

FIGURE 3-1


